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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

03008/ Apr !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/Apr
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, deep water pile driving continues with the air bubble curtain system. Deepwater piles are
driven to tip at Piers 7 through 10 and Pier 13. All piles are driven to refusal at Pier 12. Shallow water pile driving is
complete at Pier 16. Superstructure soffit and stem concrete has been poured from the south abutment to Pier 3.

m  With the success of the air bubble curtain system in mitigating the impact of pile driving on the fish, the project is
moving forward. Additional costs and delay are still expected in regards to difficulties with hard driving of piles,
installation of rock sockets below the piles, modifications to the superstructure design, and additional support costs.
Caltrans is working with the contractor to resolve these issues and will report to BATA as they are clarified. The total
additional costs may exceed $250 million.

m On the 1-680/1-780 interchange contract, foundation and concrete operations continue for the interchange structures.
On the 1-780 to 1-680 connector overpass, superstructure concrete operations are in progress westward from the east
abutment to Bent 10. Concrete placing operations are in progress on the support columns for Bents 3 through 8. At the
slide area on 1-680, erection of the retaining wall panels is complete.

m On the toll plaza contract, concrete operations continue at the stairwells and the canopy supports. On the Operations
Building, framing is complete for the lower floor and is in progress for the main floor. Metal decking is nearing
completion for the roof. Roofing is forecast to start in early May.

m On the 1-680/Marina Vista interchange contract, cellular concrete base course and two lifts of asphalt paving have been
placed on the south side of Waterfront Road. On the Mococco overcrossing, Abutment 9 and support columns at Bents
7 and 8 are complete.

m  On the replacement bridge contract, the last of the 24 deck sections was lifted into position on April 22, 2003. Welding
the deck sections together began on April 3, 2003. Wrapping the main suspension cable started at the center of the
span on April 14, 2003.

m Caltrans continues to forecast that the new bridge will open to traffic in October 2003.

m On the south approach and interchange contract, concrete operations are complete on all support columns for the
interchange structures. Erection of superstructure falsework continues for the 1-80 on/off-ramps and from Bent 6 to
Bent 7 of the Crockett Viaduct. Mechanically stabilized earth (MSE) wall panels are being installed for Retaining Wall 2
at the westbound off-ramp. Placement of lean concrete road base on westbound 1-80 will complete in early May.

m On the west trestle replacement, work continues on demolition along the interior of the existing eastbound and
westbound trestles, installation of a temporary interior work trestle, installation of interior piles and demolition of the
exterior rail. Working eastward, interior pile installation is at Bent 22 of 37 and pile cleanout and concrete placement is
at Bents 12 and 13. Traffic is being re-routed at night to the upper (westbound) trestle during demolition of the exterior
rail.

m The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.

03008/ Apr !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) O ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

n 03008/Apr



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, the new westbound trestle, and the modified eastbound trestle, are fully
operational. Caltrans accepted the contract and is in the process of closing the contract and resolving claims on the
project. Final settlement of outstanding claims may require utilization of project contingency.

m Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report
was submitted to Caltrans headquarters on April 14, 2003 for review before submitting to the Federal Highway
Administration (FHWA) for approval. A Record of Decision from FHWA is anticipated in the fall of 2003.

m Caltrans is currently reviewing construction alternatives and schedules for the project.

m Based on the delayed project delivery and the associated cost of escalation, the cost status code for the project is
"yellow." As the design progresses, Bechtel will further review the cost estimates.

m On the Bayfront Expressway widening contract, paving is complete on westbound SR-84, and is nearing completion on
eastbound SR-84, between the Dumbarton Bridge and Marsh Road. The median barrier is nearing completion between
Marsh Road and the bridge. Electrical installations continue for traffic lights. Bike path, sidewalk, and curb and gutter
concrete operations continue.

m The cost status code for the project is "yellow" based on increasing expenditures for support.

m The project is forecast to be completed on schedule in October 2003.

03008/ Apr H
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Jan 2003) (Apr 2003) (7/98 - 3/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 TBD? 234.7
Carquinez Bridge Replacement 433.2 479.8 479.8 354.0
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 19.7

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 TBD 611.1
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 191.7

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 12.7
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 25.5
SUBTOTAL - SBG 365.6 389.5 389.5 233.6
GRAND TOTAL 1,489.5 1,616.8 TBD 844.7

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays associated with the deep water pile driving operations, the project costs for the

Benicia-Martinez Bridge project are expected to increase significantly. Bechtel's forecast of the cost
increase will be included in a future PMP report.
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SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (Jan 2003) (Apr 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 TBD?
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04

> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate

680 access across the Carquinez Strait between Contra

Costa and Solano counties. This project will construct a

new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

I 780 eastbound to |-680 eastbound looking east - Pile Driving Operations at Piers 12 and 16
Current Activities:

On the new bridge contract, the second superstructure soffit concrete pour took place on April 3, 2003, from Pier 2 to Pier 3.
The first superstructure stem concrete pour took place on April 17, 2003 from the south abutment to Pier 2, followed by a
second stem pour to Pier 3 on April 30, 2003. Erection of superstructure falsework continues through Pier 4.

Deep water pile driving continues with the air bubble curtain system. Piles are driven to tip at Piers 7 through 10 and 13,
and all piles are driven to refusal at Pier 12. Shallow water pile driving will resume at Pier 6 in late May after the deformed
casing tips have been removed. Pile driving at Pier 16 on the north temporary trestle is complete.

On the 1-680/1-780 interchange contract, CIDH piles are being installed for widening eastbound West Arsenal. Erection of
MSE wall panels for Retaining Wall 4 on 1-780 is complete. Superstructure formwork erection for the new Park Road
overcrossing is underway. On the 1-780 to I-680 connector overpass, superstructure falsework is erected westward from
Abutment 15 to Abutment 9. Soffit/stem concrete is complete from Abutment 15 to Bent 10. The first deck concrete was
poured on April 17, 2003 from Abutment 15 to Bent 14, followed by Bent 14 to Bent 13 on April 22, 2003. Concrete
operations are in progress for the support columns at Bents 3 through 8. On 1-680, erection of MSE wall panels for Retaining
Wall 1 at the slide area are complete. Installation of Drainage System 6 is nearing completion. On the Benecia shoreline,
cofferdam construction and pile casing installation has begun on Bents 18 and 19 for the transition from the bridge.

On the toll plaza contract, concrete operations continue for the stairs to the tollbooths. Falsework/rebar erection for the toll
plaza canopy continues on the last of four columns. Roof parapets and exterior soffits are being constructed on the
Operations Building. Metal stud framing is complete on the lower level and is nearing completion on the main level.
Enclosure of the building is forecast for July. In the courtyard, rebar installation for Retaining Wall 3 and excavation for
Retaining Wall 2 is ongoing.

On the 1-680/Marina Vista interchange contract, excavation, and cellular concrete base and asphalt placement continue for
Waterfront Road and the 1-680 northbound on-ramp. On the Mococco overcrossing, abutment 9 and the support columns
for Bents 7 and 8 are complete. CISS piles are being installed at Bent 3 and are complete at Bent 6.

H 03008/ Apr
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan 2003) (Apr2003) Variance (7/98 -3/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 TBD 98.3 A
Toll Plaza and Administration Building 22.8 21.4 214 0.0 6.2
1-680/Marina Vista Interchange 43.2 451 451 0.0 94
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 27.7
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 9.1 TBD 69.0 A
Capital ROW 21.1 14.4 14.4 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project (BATA) Contingency 58.4 42.5 42.5 A
Project Total (a) 586.0 652.8 TBD 234.7 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 TBD A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 TBD A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the the costs and
current strategies to mitigate the inadvertent fish takes during pile driving schedule impacts along with possible
operations, other significant cost increases have been identified. These cost mitigating options. Bechtel will be
increases are associated with difficulty in driving the foundation piles to evaluating these impacts as they are
required tip elevation, installation of the foundation rock sockets below the pile developed by Caltrans. BATA is
tips, corrections to the design of the superstructure, and additional support evaluating strategies to fund the cost
services. The total additional costs may exceed $250 million, with a total project overrun.

cost of $903 million. An estimate of the revised project cost will be included in
a future PMP report. Construction completion is expected to be delayed 12 to
18 months beyond the current scheduled contract completion of September
2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three e 5 -

mixed-flow lanes and one HOV lane) A - '
m A new bicycle/pedestrian lane on the new bridge - ‘.e- - !h e -
e - i L
T ﬁ“”""'—:ﬁ: ! e (WA

Project Photos

| 80 westhbound on-ramp and Crockett viaduct MSE Wall at Pomona

Current Activities:

= On the replacement bridge and north approach contract, the last deck section was lifted from the third ship on April
11, 2003. The remaining three deck sections were lifted from the south trestle on April 22, 2003. All 24 deck sections
are lifted into position. Welding the 24 deck sections together started on April 3, 2003 and will continue through
June 2003. Wrapping the main suspension cable started on April 14, 2003 and is forecast to complete in June 2003.
Roadway work on the north end of the bridge has restarted.

= Caltrans is forecasting that the new bridge will open to traffic in October 2003.

= On the south approach and interchange contract, erection of superstructure falsework continues between Bents 4
and 7 of the Crockett Viaduct. Falsework surrounds Bent 7 and is being erected through the south anchorage cables
to Bent 6. Concrete operations are complete on all column supports for the westbound and eastbound on- and off-
ramps. Superstructure falsework, and forming for soffit and stem concrete, continue on the westbound on-ramp and
from Bent 2 to Bent 4 on the eastbound off-ramp to Crockett. Falsework has been removed from the south abutment
to Bent 4 on the viaduct and from the south abutment to Pomona Street on the westbound on-ramp. On westbound
1-80, placing lean concrete road base is in progress and will complete in early May, with PCC paving to follow.
Construction of MSE Retaining Wall 2 is in progress for the final intersection at Pomona Street.

m 03008/Apr
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan2003)  (Apr2003) Variance (7/98 -3/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 200.2 A
South Approach and Interchange 116.0 73.9 73.9 0.0 45.7
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 84.7 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0 A
Project Total (2) 4332 479.8 479.8 0.0 354.0 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Aug 03 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

A. Potential claims have been identified that may require additional funds.
Based on current information, Bechtel estimates that these costs and additional
support services costs may increase the total project cost by an additional

$20 million for a total project cost of $500 million. Bechtel will be assisting in
the review of potential claims on the project. The results of this review will be
included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Trestle work on west end of bridge

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Trestle work on west end 6f bridge

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and
drilling-out the casing, reinforcing steel installation, concrete infill and casing removal. When installation of the interior
piles is complete, the operation is repeated on the exterior, where 8 feet (2 meters) of exterior bridge deck is removed
and exterior piles are installed. After installation of the piles, pile/bent caps will be cast in place below the existing
superstructure, atop the opposing interior and exterior piles. Following pile-bent construction, one trestle at a time will
be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 22 of 37 with drill-out and concrete infill of the pile casings at Bents 12 and
13 of 37.

Interior trestlework is not on the critical path and progress is less than forecast previously. The schedule for the
trestlework is currently under revision.

Nighttime traffic is being rerouted at times to the upper (westbound) trestle during demolition of the exterior rail. This
work started on February 18, 2003, progressing east to west.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2003) (Apr2003) Variance (7/98 - 3/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 19.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 20.0

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completes the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan2003)  (Apr2003) Variance (7/98 - 3/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 125.4 A
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.0
Capital Outlay Support 15.5 39.8 39.8 0.0 31.3
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0 A
Subtotal 203.6 2175 217.5 0.0 191.7
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 191.7
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 -
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve all outstanding claims
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the o i Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

Existing Interchange; looking west Alternative H Interchange; looking west

Current Activities:

= Caltrans has submitted the Final Environmental Impact Statemt/Report (FEIS/R) to Caltrans headquarters for
review. Subsequently, the FEIS/R will be forwarded to the Federal Highway Administration (FHWA) for formal
approval. A Record of Decision (ROD) is anticipated in August 2003.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2003) (Apr2003) Variance (7/98 - 3/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 12.7
Capital ROW 8.0 0.1 0.1 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 5.5 0.0 0.0 A
Project Total (a) 124.2 134.2 134.2 0.0 12.7 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,
resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 60% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through :"es ) :
coordination with the City/County Association of —
Governments of San Mateo County, two projects were 0 E 2

identified for toll bridge funding:

kilometers

The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

Bayfront Expressway
Widening

Menlo Park

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

Atherton

. U.S. 101/University Ave.
N Interchange

Project Photos

Bayfront westbound Bike Path

Current Activities:

On the Bayfront Expressway (SR-84) widening contract, paving is complete on westbound SR-84 between the
Dumbarton Bridge and Marsh Road. All construction barrier rails are removed westbound. Paving of the frontage
road between the bridge and University Avenue is complete.

Construction barrier rail is removed on eastbound SR-84 from Marsh Road to Willow Road. The excess fill placed
near the retaining wall at the Tyco entrance is excavated and the drainage ditch is being formed and poured. Paving
and the median barrier are nearing completion between Marsh Road and the bridge. The bike path is being repaved
from University Ave. to the bridge.

The pedestrian tunnel at Willow Road is complete. Paving, curb and gutter, and sidewalk construction continue at
various locations of the project. Electrical installations for traffic lights are in progress at the Marsh Road and Willow
Road intersections.

The Ravenswood Triangle between Willow Road and University Avenue has been completed and restored as a
wetland with the creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2003) (Apr2003) Variance (7/98 -3/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 18.9 A
Capital Outlay Support 4.4 6.5 6.5 0.0 6.4 B
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 33.8 33.8 0.0 25.5
Project Total (a) 37.6 37.6 37.6 0.0 29.2
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Apr 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Oct 03 0
Project
New Facility Open to Traffic Mar 03 Oct 03 Oct 03 0
NOTES ACTION

A. The quantity and cost of lightweight fill are exceeding the contract amounts and may

require additional funds.

Caltrans is evaluating options to
mitigate the cost increase.

B. Caltrans is forecasting an increase of $2.2 million for capital outlay support.

The additional costs will likely
require additional funds.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR APRIL 2003

BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco L Funding Cost
Contract Numberl CCO Description Source? | ($1000's) | Schedule
New Bridge 39.0 Pier 5 Hazardous Excavation C 40.9
04-006034 (Haul to Keller Canyon)
Subtotal 40.9
Toll Plaza No Approved Change Orders for
04-006044 April 2003
Subtotal 0.0
Marina Vista 8.0 QA/QC Revise Section 39-5.02 and 39-5.03 0.0
Interchange
04-006054
Subtotal
1-680/1-780 45.0 Testing Procedure/Curing Comp. C 0.0
Interchange
04-006064
Subtotal 0.0
South Approach Contract is complete.
04-006094
Totals for 40.9
April 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR APRIL 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Carquinez Bridge 54.0 Bent 7 Differing Site Conditions C 8293
Replacement 93 Non-operation of Equipment due to Delays C 1,066.4
04-013014
Subtotal 1,895.7
South Approach and 14 S3 More Buried Man-Made Objects C 100.0
Crockett Interchange 93 51 MBGR Buried End Post Anchor at VDR C -0.9
04-013054 94 52 MBGR Buried End Post Anchor at Virginia C 1.1
114 1 More Grade Adjustment and Correction C 40.0
121 NOPC #13 - PCC Pavement Joint Sealing C 221.4
124 Drainage System 23 at RW2 Area C 41
130 SWPPP Item Increases C 60.7
132 Revise Paint Color for Steel Box Girders C 0.0
136 PacBell Conduit Relocation in Viaduct C 8.6
137 Viaduct Pier 1 Bearing Wall C -32.0
139 Steel Cover Plate for Abutment 12 C 2.7
Subtotal 405.7
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for 2,301.4
April 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR APRIL 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge . unding
CCO Description Cost
1 p 2 0s
Contract Number Source ($1000's) | Schedule
Widen Trestle 8-S1 Remove Yellow Painted Traffic Stripe C 16.3
04-045014 14-S7 | Updated Final Compensation for CCO 14 C 3171
47 #25 Dowels at 3-Pile PC Bent Caps C 100.0
60 Modify Type 50A-1 Barrier Rail C 10.2
63 Repair Existing Bridge Deck C 75.0
65-S1 | Provide TRO for 2 days Methacrylate C 24.0
67 Additional Signs and Markings C 15.0
70 Rebar Epoxy Testing (NOPC 18) C 18.4
71 Epoxy Injection for Bent Caps (NOPC 20) C 20.0
76 Bridge Deck Cracking Entitlement for NOPC's
24A,B,C C 44.0
77 Remove Debris Beneath Median Rail C 12.0
Subtotal 652.0
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal 0.0
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal 0.0
Widen Roadway Contract is complete.
04-045034
Totals for
April 20033 652.0

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR APRIL 2003
DUMBARTON BRIDGE

Bridge/ cco Fundi Impacts
ridge Lo unding
CCO Description Cost
1 p o) 0s
Contract Number Source ($1000's) Schedule
Bayfront Widening 11 Modify Drainage System 21 C 10.5
04-015114 12 Signal & Lighting Revisions C 12.7
20-1 Ravenswood Triangle Additional Funds C 249.6
20-2 Ravenswood Triangle Additional Funds C 15.0
23-1 Maintain Existing Plants Additional Funds C 40.0
Subtotal
Totals for
April 20033 327.7

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Jan-03 Apr-03  Change (7/98 -3/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.8 18.8 0.0 17.6
New Bridge
Capital Outlay Support 00603x 31.9 36.0 TBD 27.9
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 2473 307.5 TBD 98.3
Non-BATA Funding 0.0 10.1 10.1 0.0 2.9
Total New Bridge 283.3 356.1 TBD 129.9
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 7.7
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 6.2
Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 13.9
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 11.0
Capital Right of Way 006059 7.4 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 9.4
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 223
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 16.0
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 27.7
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 46.6

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Jan-03 Apr-03 Change (7/98 -3/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 2.8
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 379 0.0 44
Total Capital Outlay Support 78.2 99.1 TBD 69.0
Total Capital Right of Way 211 14.4 14.4 0.0 11.3
Total Capital Outlay 428.2 465.8 TBD 149.9
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project Contingency (BATA) 58.4 42.5 425 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 TBD 234.7

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 52.8
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 200.2
Total Replacement Bridge & 2344 300.6 300.6 0.0 256.3
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 32.4 324 0.0 24.6
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 457
Total South Approach & I/C 143.7 111.3 111.3 0.0 74.9
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.7
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.7
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 Apr-03 Change (7/98 - 3/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 31 3.1 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 84.7
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 260.0
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 354.0
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.7
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 19.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.2
Project (BATA) Contingency 114 11.4 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.4
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 59 5.9 0.0 2.4 (®)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 TBD 611.1
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 Apr-03  Change (7/98 - 3/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 19.3 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 1254
Total Widen Trestle 132.7 151.7 151.7 0.0 144.7
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.3
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.7
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.0
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 7.2
Total Capital Outlay Support 15.5 39.8 39.8 0.0 31.3
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 159.8
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 191.7
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508%, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 Apr-03 Change (7/98 - 3/03) Note

1-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 241 0.0 12.7
Capital Right of Way 233179 8.0 0.1 0.1 0.0 0.0
Capital Outlay 233174 70.3 94.6 94.6 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 55 0.0

Total I-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 12.7
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 44 6.5 6.5 0.0 6.4
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.6 26.6 0.0 189
Project (BATA) Contingency 3.3 0.5 0.5 0.0

Total Bayfront Expressway (SR-84) 33.8 33.8 33.8 0.0 25.5
Total Southern Bridge Group 365.7 389.6 389.6 0.0 233.6

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

() Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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